

SARN CALENDAR 2010
In the implementation of the Joint Work Plan and
SADC Malaria Programme

	DATE	MEETING	VENUE	ATTENDANCE	EXPECTED OUTPUTS
1	1-3 Feb	TZMI districts meeting	Livingstone or Kasane Botswana	5 Program managers, private sector, research and academic, NGOs, WHO, 5 military managers and 5 district representatives	<ul style="list-style-type: none"> • TZMI joint work plan for 2010
2	18-20 Feb 2010	NSP orientation workshop for six Programme Managers and NPOs organized by MACEPA	South Africa	7 Programme Managers (Zambia, Zimbabwe, Malawi, Tanzania, Mozambique, DRC. The meeting will also include respective NPOs	<ul style="list-style-type: none"> • Managers and NPOs oriented on NSP
3	21 – 23 Feb	Orientation workshop for consultants and program managers on malaria program review tools and methodology	South Africa	All program Managers, Consultants, facilitators	<ul style="list-style-type: none"> • Identification of a team for each country • MPR plan for each country •
4	23-25 Feb	1 st Malaria Managers Meeting	South Africa	All managers, 1 SADC MHS rep	<ul style="list-style-type: none"> • 2009 Progress report by county • Progress on Road Maps

					<ul style="list-style-type: none"> • Report to be submitted to the April ministers meeting • 2010 reporting plan by country
5	March 1-5	SARN Steering Committee Meeting	Gaborone	Old Steering Committee and New Steering Committee	<ul style="list-style-type: none"> • Handover and orientation
6	25 April 2010	World Malaria Day		Chairperson and Focal point	<ul style="list-style-type: none"> • SARN visibility: poster, pamphlets, brochures, banners
7	May 2010	Briefing for the Hon Minister A Motsoaledi	South Africa	Focal Point, Secretariat	<ul style="list-style-type: none"> • Briefing of Hon Minister of Health -SADC Representative to the RBM Board
8	May 2010	RBM Board		Focal point	<ul style="list-style-type: none"> • Support the board members • Feedback to network on board deliberations and decisions
9	31 May – 4 June	Annual Review and Planning Meeting	Mauritius	All program managers, M/E Officers, PRs, NPOs, 1 SADC MHS rep	<ul style="list-style-type: none"> • Progress on road map • Progress on 2010 reporting
10	May 28-29 2010	2 nd Malaria Managers Meeting	Mauritius	Same as ARPM	Same as ARPM

11	4 June	Q2: SARN Steering Committee/General Assembly Meeting	Mauritius	Same as ARPM	Progress on implementation of 2010 SARN work plan
12	Aug	Military Meeting		All military managers, SADC Secretariat WHO	<ul style="list-style-type: none"> • Progress on 2010 plans
13	third week Sept	Q3: SARN Steering Committee Meeting		Steering committee members	<ul style="list-style-type: none"> • Progress on SARN 2010 work plan • Report for November ministerial meeting • Report for November RBM board meeting
14	Nov	E8 Meeting		Focal point; Secretariat	<ul style="list-style-type: none"> • Progress on implementation of resolutions
15	2 nd Friday Nov	SADC Malaria Day	TBA	Chairperson, Focal Point , Secretariat	<ul style="list-style-type: none"> • SARN visibility
16	Last week Nov	Q4: SARN Steering Committee Meeting		SARN Steering Committee, members	<ul style="list-style-type: none"> • Work plan for 2011 • 2010 report
17	Nov	RBM Board		Focal point; Secretariat	<ul style="list-style-type: none"> • Progress on the implementation of Roadmaps to the Board
18	Jan-Dec 2010	Support Steering Committee Member to attend SWAP Meetings	Malawi	Steering Committee Members	<ul style="list-style-type: none"> • To raise the SARN Flag during the meeting • Ensure that malaria continue to be funded