

LLIN Priorities Workstream Workplan 2016-2017

#	Name of Activity	Timeline	Status (<i>initiated, on-going, completed, delayed until 'specify new date', discard</i>)	Responsible	Comment
1.	<ul style="list-style-type: none"> Putting all durability guidelines into one place Recommend updates to durability guidelines as science develops, incl data on care and repair 	Continuous	Ongoing as documents are developed and results come in	VectorWorks with WHO	
2.	Work with AMP to identify effective LLIN distribution options for low-transmission urban areas	January 2017	To be presented at Feb meeting	AMP EIWG	
3.	Create map combining IR and prevalence data to identify e.g. where PBO nets could be piloted per ERG recommendations	June 2016	Completed June 2016	VectorWorks and Tulane	
4.	Provide a decision framework or 1 pager for new LLINs in simple / easy to access language to communicate evidence and recommendations	→ into work plan 2017	Delayed	WHO normative guidance required	
5.	Identify monitoring and evaluation needs for new LLINs as they are rolled out - coordinate with New Tools workstream <ul style="list-style-type: none"> monitoring physical durability and bioefficacy monitoring epidemiological outcomes 	Dec 2016	Tied up in transition process		
7.	Coordinate with the Housing WS to try to ensure that the effects of housing design decisions (like adding cross ventilation) on how mosquitoes orient to bed nets (and, therefore, on bed net effectiveness) are considered.	→ into work plan 2017	Jim completed experimental studies to be presented in Feb meeting	Jim Sutcliffe jsutcliffe@trentu.ca	

	SHARING RESULTS/INFO FUNCTION			via Konstantina / VCWG mailing group	
	<ul style="list-style-type: none"> Share results of evaluation of large-scale continuous distribution implementation share results of costing research for continuous distribution channels 	January 2017	To be presented at Feb AMP and VCWG meetings	VectorWorks	
	Provide updates on I2I work on LLIN pre-qualification process	Continuous	To be presented at Feb meeting	Angus	
	Share results of inter-lab validation of RD scores and make this resource available via durability toolkit	→ into work plan 2017	Ongoing (pending results) or discard	Steve Russell / Fadi Junaid	
	Share results of work on preferences for ITN types (post VCTEG)	→ into work plan 2017	Ongoing	Hannah	
	Provide updates on ongoing work around mosquito net fishing and its effects on aquatic life and livelihoods <ul style="list-style-type: none"> Other net mis-use activities Consider a multisectoral workshop on this issue to bring together disparate data and experiences 	Continuous	Ongoing	AMP Emerging Issues WG VectorWorks (Malawi); Rebecca Short (Mozambique); Amy Lehman (DRC); Sara Berthe (VectorWorks)	
	<i>Ensure common understanding of constraints and processes that are needed to move forward with new LLINs</i> <ul style="list-style-type: none"> Description of the minimum data requirements needed to make programmatic decisions about deployment 	→ into work plan 2017	Update at Feb meeting	WHO normative guidance required; I2I process assisting	