

SARN 2014 TA PLAN

Country	Activity	Technical Assistance	By Whom/Partner	Due Date	Cost Estimate (USD)
Botswana	Finalization and Costing of Business and Strategic Plan	Support the Costing Exercise	SARN/RBM	30th June, 2014	60 000
	Concept Note Development	Support the concept note development process	SARN/RBM	May - August, 2014	60 000
	Peer Learning Mission to Zimbabwe by Staff from Entomology Unit and Bobirwa DHMT – on Community involvement on Larviciding	Support for Community Involvement on Malaria Vector Control	SARN/RBM	June/July, 2014	35 000
	Facilitate the training of laboratory staff from NHL on use of PCR for malaria diagnosis	Strengthening capacity on use of PCR for malaria diagnosis	National Health Laboratory Services - VCRU RSA, MRC - Durban	October, 2014	60 000
	Review of the Advocacy and Communication Strategy – Align to the SADC Strategy	Support for the review of the Strategy and Align to the SADC Framework	Zambia NMCP, SARN/RBM	October, 2014	60 000
	Development of Insecticide Resistance Management Strategy	Support development of strategy	SARN/RBM	August, 2014	60 000
Madagascar	Gap analysis	Support for gap analysis		July - August 2014	
	Development of NFM proposal	Support for development of NFM proposal	HWG/SARN	August - January, 2015	
Malawi	Development of vector control strategy	Support for development of Insecticide Resistance Management Plan for IRS	PMI/WHO/RBM-SARN	Jun-14	
	Review of malaria database	Support for review of malaria database			
	Review of malaria policy	Support for review of malaria policy			
	Advocacy	Support for advocacy for disbursement of funds by the Global Fund to the PR	MAWG		
	Advocacy	Support for advocacy to other multilateral and bilateral partners for resource allocation to Malawi in addition to GF resources	MAWG		

SARN 2014 TA PLAN

Country	Activity	Technical Assistance	By Whom/Partner	Due Date	Cost Estimate (USD)
	Advocacy	Support for advocacy to partners for financial support specifically on IRS scale up (Currently only Govt is supporting this intervention and there is scale down from 7 districts to two)	MAWG		
	PSM	Technical support on supply chain. The Govt structures for warehousing and distribution of health products is very weak	MAWG		
	Situational analysis	Using the Evidence: Past and present epidemiology of malaria, and recent progress in its control - Disease mapping and stratification and vector resistance mapping	KEMRI-Wellcome Trust/WHO	January - February 2014	
	Costing of plans	Support for costing of plans - the programme has just been reviewed the MSP and there is need to cost it	WHO/RBM-SARN	Jan-14	
	M & E Plan revision	Support for revision and costing of M & E Plan	WHO/PMI	Jun-14	
	Concept Note development	Support for consultation and process management - Financial support for retreats	RBM-SARN/WHO	January – May 2014	
	Concept Note development	CCM governance support - Malaria representation in CCM and advocacy for malaria	ALMA	Mar-14	
	Concept Note development	Support for Key Populations engagement and Civil Society engagement - Organize malaria CSO in Malawi	RBM-SARN/UNICEF	Mar-14	

SARN 2014 TA PLAN

Country	Activity	Technical Assistance	By Whom/Partner	Due Date	Cost Estimate (USD)
	Concept Note development	Gap analysis and MSP review supported	PMI	Jun-14	
	Concept Note development	Support for Concept note completion support - Development of the concept note and facilitation consultations	HWG/SARN/WHO	June - August 2014	
Mozambique	Development of Global Fund NFM concept note	Support for hiring of technical writer/facilitator for workshops, consultation and writing of proposal	HWG/SARN	June - July, 2014	
	Development of Global Fund NFM concept note	Support for updating Gap analysis in light of GF NFM concept note development	HWG/SARN	June - July, 2014	
	Carry-out situational analysis	Support for situational analysis and recommendations might be used to review the targets and/or accelerate implementation	PMI, UNICEF, WHO	May - June, 2014	
	Advocacy and resource mobilization strategy development	Technical assistance for establishment of advocacy and resource mobilization strategy	MAWG	June - July, 2014	
	Advocacy	Support for advocacy to partners for financial support specifically on commodities IRS and LLNs	MAWG	March - December 2014	
	PSM	Technical support on supply chain and treatment	PSMWG	June - August, 2014	
	IRS	Technical support for management of IRS residues especially for DDT	SARN	August - December, 2014	

SARN 2014 TA PLAN

Country	Activity	Technical Assistance	By Whom/Partner	Due Date	Cost Estimate (USD)
	Programme Midterm review	Support for programme mid-term review	SARN	June - July, 2014	
	Programme Management	Long-term TA to strengthen program management from HWG to start end of July 2014	HWG	July - December 2014	
Namibia	Development of surveillance system	Support for development of GIS-Vector Control in April 2014	WHO	Apr-14	
	Development of surveillance system	Support establishment of surveillance database	SARN		
	Domestic resource Mobilization advocacy	Support to continue with mobilization of funding from GRN for programme sustainability	MAWG		
	Capacity building	Support for the development of capacity to mobilize funding	SARN		
South Africa	Review of the Advocacy and Communication Strategy – Align to the SADC Strategy	Support for the review of the Strategy and Align to the SADC Framework	SARN		
Swaziland	Resource mobilization	Financial support for the Gap Identified as there is need to implement these activities to improve our data collection capacity	Global Fund	April - August 2014	
	Development of a business plan	Support for development of a business plan	SARN	Aug-14	
	Concept Note development	Support development of concept note	HWG/SARN/CHAI	April - August 2014	
URT-Zanzibar	Case Management	Support for development of guidelines on Intermittent Screening and Treatment for Malaria in Pregnancy	SARN/RBM/WHO	April 2nd Week 2014	

SARN 2014 TA PLAN

Country	Activity	Technical Assistance	By Whom/Partner	Due Date	Cost Estimate (USD)
	Entomology	Support for develop of guidelines on malaria vector control in Zanzibar	SARN/RBM/WHO	4th Week May, 2014	
	Malaria Surveillance	Support to SME team in developing malaria risk maps for response	SARN/RBM/WHO	1st Week July 2014	
	Concept Note development	Support for development of concept note for the new funding model (Consultation process and consultant)	HWG/SARN	June - July 2014	
Zambia	Development of business plan	Support for development of business plan	SARN	Jul-14	
	Resource mobilization	Support for mobilization for antimalarials and commodities to contain the resurgence in North Eastern part of the country	MAWG	Jan - July 2014	
	Resource mobilization advocacy	Support for advocacy for ministers and parliamentarians to support malaria effort	MAWG	Jan - Dec 2014	
	Malaria Surveillance	Support for using the Evidence: Past and present epidemiology of malaria, and recent progress in its control	HWG/SARN	Mar-14	
	MSP review	Support for MSP review	HWG/SARN	February - March 2014	
	Concept Note development	Support for concept development	HWG/SARN	April to May 2014	
Zimbabwe	Concept Note development	Support for development of concept note for the new funding model	HWG/SARN	April - May 2014	36,000