

MONTHLY REPORT OF ACTIVITIES: JANUARY & FEBRUARY

| RBM MECHANISM | SRN: EARN | | | | |
|---------------|--|---|--|------------------------|-----------------------------|
| COORDINATOR: | Dr. JOAQUIM DA SILVA | | | | |
| MONTH: | JANUARY-FEBRUARY 2012 | | | | |
| GMAP | TARGET | Achieved result | EARN achieved result | Delay (Yes/No) | Remarks and recommendations |
| Funding | Output & Activities Support malaria program reviews and strategic plans in 2 countries Support the completion of the strategic planning process in 2 countries | Support phase 2 GFATM grant negotiation in Comoros Support finalization of the MPR report writing in Comoros Comoros Malaria data analysis and report writing | Phase 2 GFATM grant negotiation in Comoros supported and submitted to GFATM Support finalization of the MPR report writing in Comoros | No No No | |

| | | | | | |
|-----------------|--|---|--|----------------------|--|
| Disease control | <p>Provide technical assistance to solve bottlenecks threatening malaria implementation in east Africa Sponsor 3 countries (3 persons/country for three days) + 1 Coordinator to attend workshop</p> <p>Country plans (strategic, operational and workplans) aligned with the Objectives, Targets of GMAP Country missions to update roadmaps (1 mission to each country of East Africa, 1 person/country for one week</p> | <p>Facilitate PSM review mission to Tanzania and Uganda</p> <p>Liaise with South Sudan, Eritrea and Sudan to start the preparations of MPRs</p> <p>Attend the MAWG and MERG meetings</p> <p>Prepare the RBM-EARN GFATM joint mission to Eritrea</p> | <p>Facilitate PSM review mission to Tanzania and Uganda</p> <p>Liaise with South Sudan, Eritrea and Sudan to start the preparations of MPRs</p> <p>Attend the MAWG and MERG meetings</p> <p>Prepare the RBM-EARN GFATM joint mission to Eritrea</p> <p>Reports on the ECC and Managers meeting in Kigali that reviewed roadmaps and TA needs</p> | <p>YES</p> <p>NO</p> | |
|-----------------|--|---|--|----------------------|--|

| | | | | | |
|----------------------------------|---|---|--|-----|--|
| Coordination des Programmes | ECC & NMCP Managers' meeting conducted in Kigali, Rwanda, 12-16 February. Report concluded and submitted for EARN Co-Chairs endorsement | Report and minutes produced with clear action points for the coordinator | | NO | |
| Advocacy | Need to engage with the EAC and IGAD | Action taken but to reply as of now | Follow up by email and phone | YES | Assistance from the Co-Chairs and Secretariat required |
| Convoquer, Coordonner, Faciliter | | 1st quarter ECC meeting to track bottleneck resolution and evaluate TA provide to countries conducted in Kigali | Reports on roadmap progress to the ECC by the NMCP Managers and identification of technical assistance need to countries | No | |

WORKPLAN FOR MARCH:

- Follow up on technical assistance needs from countries
- Liase with EAC and IGAD as per recommendation of the last EARN meeting in Kigali
- Follow up with Eritrea, Sudan, South Sudan on preparations for the MPRs

- Start EARN meeting preparations with a draft of a letter to official request MoH Tanzania to host the meeting
- Attend the HWG meeting and TFM mock TRP
- First quarter roadmaps follow ups with countries
- Follow up on Eritrea GFATM-RBM joint visit that has been cancelled by Eritrea
- Hosting arrangements negotiation between RBM and UNICEF-ESARO visit.
- Submit to the Co-Chair and ECC the Kigali meetings reports