

**Malaria/Measles Conference Call Summary and Action Items
October 5, 2005**

Rapporteur: Andy Gay/UNF

Next conference call: Wednesday, October 12, 2005 - 10 a.m. EST
Chaired by ARC
International Dial-in Number 770-790-2171
Domestic Dial-in Number 866-305-1382
Passcode is 0229669# for all callers

UNICEF EdLAurel Zachz Pablo Panadero	Centers for Disease Control David Gittelman
USAID Sonali Korde	Global Fund
American Red Cross Mark Grabowsky	International Federation of RC/RC Societies Jean Roy Stefan Hoyer
ACAM Larry Casazza	WHO AFRO Magda Robalo Nathan Bakyaite Antoinette Ba-Nguz Abdoulaye Toure Abdoulaye Toure
United Nations Foundation Andrea Gay	Birkines Ameneshewa Casey Boudreau Magda Robalo

CIDA
Tanya Trevors

CanCross
Jason Peat

Agenda

1. Introductions
2. Country updates and review of country action items
3. Other business

Action Items:

General

GFATM to provide data on status of LLIN funds for individual countries

Equatorial Guinea:

1. UNICEF to identify amount and location of funding for post-campaign assessment
2. WHO to identify investigators for post-campaign assessment
3. UNICEF to confirm location and delivery dates of IFRC-funded LLINs

Guinea-Bissau

Kenya:

1. UNICEF to confirm that they have identified source for all 2.3 million LLINs needed
2. WHO-ICP to provide updated country plan

Tanzania:

1. Partners to participate in assessment planning (ARC/CDC)
2. CDC to send technical consultants for assessment planning

Angola:

1. WHO to identify planning process and opportunity for NGO involvement
2. UNICEF to identify delivery date of 440,000 LLINs using GF resources
3. UNICEF to confirm delivery dates for 350,000 LLINs using USAID resources
4. CDC to report on assessment planning,

Malawi:

1. IFRC to place order for 44,000 LLINs
2. CanCross to place order for second 44,000 LLINs
3. Partners to identify source for final 32,000 LLINs (ExxonMobil still deciding)

Sierra Leone:

- 1) WHO-ICP/MoH to submit an Integrated Plan of Action (PoA) to the M & M partnership by December 1st. This PoA would need to define the coordination role of MoH, identify an implementation partner, including role of nations RC, define a distribution strategy, define supportive roles (UNICEF, WHO, WHO-AFRO).
- 2) WHO-AFRO to obtain agreement from the Ministry of Finance, SL-MoH, that the LLINs will enter Sierra Leone free of import taxes and duties.
- 3) MoH to confirm that campaign dates are consistent with LLINs arriving mid-August 2006. CRC.

4) IFRC to confirm interest and capacity within the SLNRCS (with feed-back from IFRC).

Ghana

ARC and CDC to work with MoH and GRCS on 3-years post campaign assessment, Dec 4-111, 2005

Niger

Togo