

Country	Target Groups	#LLINs	Integration	Plan	Est. Date
Tanzania	National, 1-5 yrs	5.2m	3Dist: MV, VitA, Mb	Afro	Jun-Dec
Net funding	GF7, RCC WB, PMI				
Tech Asst	Canadian RC may be able to provide remote technical support.				
Communicate M and E	PSI will be the liaison between country and external partners on communication.				
Other	Action Item / Update group on funding available for retreatment activity Action Item / Communication co chairs to feedback on interest of external communicators Action Item / Christian to feed back on needs as defined in country				
B. Faso	4 Regions	~0.9m	Vit A	1/08	Nov-Dec
Net funding	GF7, WB, UNICEF 100,000, IFRC 50,000				
Tech Asst					
Communicate M and E					
Other	Action Item / WB has provided resources to support GFATM R7 grant signing Action Item / June 09 linked to nutrition may be appropriate Action Item / RBM needs assessment available in April 08. To address the question of why MoH has not gone national with 2008 Plan of Action.				
Burundi	National, <5	3m	MCH week	2/08	Dec
Net funding	GF2, RCC				
Tech Asst					
Communicate M and E					
Other	Action Item / Update from the country on the signing of RCC. Action Item / PSI update MoH needs 500,000 LLINs				
CAR	National, 6-59 mos	0.7m	MV, Vit A	Afro	Nov-Dec
Net funding	NBN/UNF currently have 150,000 LLINs committed to CAR. Final UNF contribution will depend on donor support. UNICEF may be able to provide 100,000 decision taken in country				
Tech Asst					
Communicate M and E					
Other	Action Item / Clarity on the gap in nets and identify partners that can possibly support. Action Item / RBM needs assessment available in April 08				
DRC	2 Provinces	3.2m	Measles, Vit A, Mb		Sept
Net funding	WB 2.8 to 3.2 million LLIN contribution is committed and in process to DRC				

Tech Asst					
Communicate					
M and E					
Other	<p>Action Item / RBM needs assessment available in April 08</p> <p>Action Item / DRC is a GFATM R8 priority country</p> <p>Action Item / Communicators group to work with PSI to identify priorities / needs and current communication plans.</p> <p>Action Item / Suggest to MoH a post campaign evaluation in the two provinces</p>				
Cote Ivoire	National, 6-59 mos	4m	MV, Vit A Mb	Afro	Nov-Dec
Net funding	Country has a gap of 3 million LLINs. GF6, UNICEF, UNF and their partners currently have funds for 500,000 LLINs				
Tech Asst					
Communicate					
M and E					
Other	<p>Action Item / Election is planned for mid 2008. The issue of a sub national campaign and the possible tensions this could create.</p> <p>Action Item / Minister of Health will be in Geneva in March. This group to make contact and get an update on country plans 2008</p>				
Liberia	Sub-national	0.5m			Dec
Net funding	GF7, PMI				
Tech Asst					
Communicate					
M and E					
Other	<p>Action Item / Country focused conference call to discuss MoH plans and current partner interest support</p> <p>Action Item / RBM to update on whether it is included in early 2008 needs analysis</p>				
Malawi	National, 9-59 mos	2,5m	MV, VitA		Aug
Net funding	GF7, PMI, WB support not confirmed at this time, MACEPA				
Tech Asst					
Communicate					
M and E					
Other	Action Item / UNICEF Melanie to update the group on needs in Malawi				
Mozamb.	National	3.6m	MV,OPV, VitA,Mb		Oct-Dec
Net funding	GF6, PMI, WB support not yet confirmed, MACEPA, MNM can contribute USD 300,000, CRC may be interested in supporting				
Tech Asst					
Communicate					
M and E					

Other	Initial Plan of Action involved LLIN distribution in 1 province. Revised Plan of Action has expanded to include multiple provinces. Currently unconfirmed net need identified by MoH is 3.6 million. Action Item / RBM needs assessment country Action Item / GFATM R8 priority country Action Item / UNICEF to update from SARN meeting last week of Feb 2008.				
Nigeria	Selected districts	??	MV, Vit A, Mb		Oct
Net funding	GF4, WB, DFID, NBN				
Tech Asst					
Communicate					
M and E					
Other	PMI contribution in 2008 900,000 LLINs mass distribution in 2 states				
Senegal	Sub-national	.7-2.5m	MV, Vit A, Mb		Nov
Net funding	GF7, PMI contribution of 712,000 LLINs in 2008, WB 500,000 LLINs in 2008				
Tech Asst					
Communicate					
M and E					
Other	MoH to distribute 500,000 LLINs funded by WB linked to nutrition programme in 2008. Mass campaign in 29 health districts. PMI to provide USD 1 million for logistics support MoH plan to develop a Plan of Action in May to June 2008 for April 2009 campaign. Challenge the timing of campaign access to GFATM funds				
Sudan, S	3 states, ~3/per HH	1.3m	None		Mar
Net funding	WB trust fund, PSI				
Tech Asst					
Communicate					
M and E					
Other	Action Item / 1 st campaign in 2008. Communicators to update this group on plans for communications during the 1 st campaign of 2008				
Uganda	National	5m	None		Aug-Oct
Net funding	GF7, PMI 400,000 LLINs through mass campaign.				
Tech Asst					
Communicate					
M and E					
Other	MoH plans a rolling distribution. In the past have had procurement delays				
Togo	Total LLIN needs 1.2 million LLINs. Distribution will be linked to nutrition. Current strategy for nutritional activity is door to door. Door to door will not allow for effective integration of LLINs. The issue has been addressed with MoH. MoH is willing to revise strategy to integrate nutrition and LLINs				

	at fixed posts.
--	------------------------