

## IVM Evidence and Capacity Work Stream: 2017 / 2018 Work Plan

Date: 1 February 2017

Co-leaders: Josiane Etang and Michael Macdonald

### **Project 3:** Build capacity to manage Insecticide Resistance in the WHO Africa Region

In collaboration with ANVR, WHO AFRO, PAMCA, PMI and partners, improve links among national training and research institutions and national vector borne disease control programs to monitor and manage insecticide resistance

#	Name of Activity	Timeline in 2017/2018	Status	Responsible Project manager	Support required	Comment
1	Devise a formal process for linking national training/research institutions to vector borne disease control programs in order to facilitate capacity building	2017-2018	Ongoing	Birkinesh Ameneshawa	Budget: 450 000 USD	WHO, Countries
2	Identify and fill human and infrastructure capacity gaps	2 <sup>th</sup> term 2017	Scheduled			Research institutions, WHO, ANVR, PMI, partners
3	Reinforce the training capacities of research institutions (update/refreshment workshops or meetings)	4 <sup>th</sup> term 2017	Scheduled			Research institutions, WHO, ANVR, RBM, partners, PAMCA
4	Organize IR management hands-on training sessions for vector borne disease control programs and other staff	2017-2018	Ongoing			Research institutions, ANVR, PMI
5	Coordinate the mobilization of resources for insecticide resistance management (Equipment, supplies, ...)	2017-2018	Ongoing			WHO, RBM, partners, PAMCA, PMI